
U.S ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

257327 

DATE July 22, 1985 

Region II 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
340-6670 - FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

TO: C. Daggett, EPA 
W. Librizzi, EPA 
F; Rubel, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
ERD, EPA Washington 
(E-Mail) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg, EPA 

Twelve (12) 
Duane Marine 
20 
Contaminated Oil, Drums, and Tanks 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

Washington Street, 
Jersey 

1. SITUATION: 

A. Same as stated in previous P0LREP. 

2 . ACTION TAKEN: 

A. During the period of April 11, 1985 through July 11, 
1985> the EPA continued to monitor the Duane Marine Site 
and awaited the signing of the contracts that would begin 
Phase II operations. 

B. On Thursday, July 11, 1985, Chemical and Environmental 
Conservation System (CECOS, Marlton, NJ) arrived on site 
to mobilize equipment and prepare the site prior to Phase 
II cleanup activities. The Designated Coordinator, 
representing the Duane Marine Steering Committee is from 
Fred C. Hart and Associates (New York, New York). 

C. On July 17, 1985, CECOS personnel continued with site 
preparation by setting up equipment and removing large 
trees/weeds to facilitate cleanup operations. 



D. Oh Thursday, July 18, 1985, the contract between the 
responsible parties and the Phase II Contractor was signed 
which allowed Phase II operations to commence. CECOS 
personnel began the staging of empty drums in the 
northeastern portion of the site. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor the Duane Marine Site 
during Phase II cleanup operation. 

CASE PENDS X CASE CLOSED 
Bruce Sprague , CfSC 
Response and Prevention 
Branch 

DATE RELEASED: 


